



June 6, 2014

Ms. Kimberly D. Bose
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Subject: Florida Southeast Connection, LLC
Docket No. PF14-2-000
Florida Southeast Connection Pipeline
Monthly Pre-Filing Status Report

Dear Ms. Bose:

Florida Southeast Connection, LLC ("FSC") hereby files this Monthly Status Report for the Florida Southeast Connection Pipeline ("Project") for activities conducted from May 1, 2014 to May 31, 2014.

Project Scope and Schedule

No changes in the FERC project scope or schedule have occurred since the submittal of the Monthly Pre-Filing Status Report on April 4, 2014. FSC continues to examine minor route adjustments to the proposed route as additional survey and stakeholder information is received. In addition, an alternative location for crossing the Kissimmee River on the north side of State Road 60 continues to be investigated. Geotechnical borings are being conducted in early June to collect data to determine the feasibility of the alternative crossing location. The Resource Report 10 submitted with the application in August will include descriptions and a table outlining modifications to the proposed pipeline route.

Environmental & Cultural Resource Surveys

Environmental and cultural resource field surveys have been completed on 94% of the proposed route. The remaining 6% of the proposed route were surveyed via desktop analysis due to lack of property access. FSC land agents continue to communicate with landowners to arrange for environmental and cultural surveys on the remainder of the route.

Resource Reports

FSC filed Draft Environmental Resource Reports 2 and 4 on June 2, Report 5 on June 5 and Reports 1, 3, 8 and 10 on June 6, 2014.

Agency Consultation

Site visits were conducted in May with the Florida Department of Environmental Protection to confirm jurisdictional boundaries of wetlands on newly surveyed parcels along the route and review UMAM scores in forested wetland systems in Polk County.

Ms. Kimberly D. Bose

June 6, 2014

Page 2

State and Federal Permits and Clearances

On April 4, 2014, FSC received a Request for Additional Information (“RAI”) from the FDEP regarding the Environmental Resource Permit application. FSC is currently preparing the responses to the RAI and expect to submit to FDEP in late June, 2014.

Landowners

FSC continues to make notifications to landowners as the proposed route, alternative routes, and access roads are updated. FSC is actively working with individual landowners to address their concerns regarding routing on their property as access is granted. The following list summarizes the status of survey activities to date:

- **Survey Permissions:**
 - 724 Tracts in Survey Corridor
 - 92% Tracts Granted Access for Environmental Surveys
 - 95% of Route Granted Access for Environmental Surveys

Public Outreach

FSC’s outreach team will continue its efforts to keep the public and community leaders in the project area informed of Project activities. A Project presentation was made this month to the Martin County Business Development Board. This presentation is shown on the attached stakeholder meeting list for May.

FSC received six public comments filed in the FERC Docket PF14-2 during May 2014. Three of the comments are in support of the project, one comment again requesting the use of DP drilling technology, and two comments from landowners against the currently proposed pipeline route on their property. FSC has already investigated the request from Mr. Griffin and our response to his request was provided in the FERC Docket on May 2, 2014. FSC staff is currently reviewing Mr. Byrd’s request to relocate the pipeline in the area of his property.

Please direct any questions regarding this report to me at (561) 691-2209 or Jena.Mier@nexteraenergy.com.

Sincerely,

/s/ Jena S. Mier

Jena S. Mier
Environmental Project Manager
Florida Southeast Connection, LLC

Enclosure: Updated Stakeholder Meeting List

Florida Southeast Connection
May 2014 Meeting List

Date	Agency	Meeting Location	Primary Contact	Agency Representatives		FSC Representatives		Meeting Description
5/15/2014	Martin County Business Development Board	Stuart, FL	Tim Dougher	Exec Dir		Nick Blount	External Affairs Manager	Project information and update