



October 9, 2014

Ms. Kimberly D. Bose
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Subject: Florida Southeast Connection, LLC
Docket No. PF14-2-000
Florida Southeast Connection Pipeline
Monthly Pre-Filing Status Report

Dear Ms. Bose:

Florida Southeast Connection, LLC ("FSC") hereby files this Monthly Status Report for the Florida Southeast Connection Pipeline ("Project") for activities conducted from September 1, 2014 to September 30, 2014.

Project Scope and Schedule

FSC filed its FERC application on September 26, 2014.

Environmental & Cultural Resource Surveys

Environmental and cultural resource field surveys have been completed on 94% of the proposed route. The remaining 6% of the proposed route were surveyed via desktop analysis due to lack of property access.

Resource Reports

Revised Resource Reports were filed with FSC's application on September 26, 2014.

Agency Consultation

No meetings were conducted with agencies during the month of September.

State and Federal Permits and Clearances

FSC submitted its response to the Florida Department of Environmental Protection's Request for Additional Information on September 22, 2014.

Landowners

FSC's land agents are currently meeting with landowners to discuss ROW easements on individual properties. In addition, landowners have been contacted to request additional survey access to allow for environmental surveys for listed species during September and October and then again in the spring of 2015. The following list summarizes the status of survey activities to date:

Ms. Kimberly D. Bose

October 9, 2014

Page 2

- **Survey Permissions:**

- 725 Tracts in Survey Corridor
- 92% Tracts Granted Access for Environmental Surveys
- 95% of Route Granted Access for Environmental Surveys

Public Outreach

FSC's outreach team continues its efforts to keep the public and community leaders in the project area informed of Project activities. Over the last month FSC conducted outreach with elected officials and key stakeholders in advance of filing the FERC application.

FSC received two public comments filed in the FERC Docket No. PF14-2 during September 2014. These include two letters from Steve Walker, attorney representing Roy D. Griffin, expressing Mr. Griffin's concerns with the pipeline on his property and a letter from MaKara Rumley that provided comments regarding the proposed Albany substation associated with the Sabal Trail Project.

Please direct any questions regarding this report to me at (561) 691-2209 or Jena.Mier@nexteraenergy.com.

Sincerely,

/s/ Jena S. Mier

Jena S. Mier
Environmental Project Manager
Florida Southeast Connection, LLC